
1 REMODELACION DE… 32 days 11/29/21 8:00 AM 1/11/22 5:00 PM
2 PISO 3 11.5 days 11/29/21 8:00 AM 12/14/21 1:00 PM
3 REMOCION DE CER… 1 day 11/29/21 8:00 AM 11/29/21 5:00 PM
4 REMOCION CERAM… 1 day 11/30/21 8:00 AM 11/30/21 5:00 PM
5 REMOCION DE APA… 0.5 days 11/30/21 8:00 AM 11/30/21 1:00 PM
6 REMOCION DE TO… 0.5 days 11/30/21 8:00 AM 11/30/21 1:00 PM
7 BOTE DE ESCOMBR… 0.5 days 11/30/21 1:00 PM 11/30/21 5:00 PM
8 SUBIDA DE MATERI… 0.5 days 12/1/21 8:00 AM 12/1/21 1:00 PM
9 CHAPAPOTE 1 day 12/1/21 1:00 PM 12/2/21 1:00 PM
10 RESANE DE MUROS 2 days 12/2/21 1:00 PM 12/6/21 1:00 PM
11 COLOCACION DE C… 3 days 12/6/21 1:00 PM 12/9/21 1:00 PM
12 COLOCOACION DE… 2 days 12/9/21 1:00 PM 12/13/21 1:00 PM
13 COLOCACION DE O… 1 day 12/13/21 1:00 PM 12/14/21 1:00 PM
14 COLOCACION DE T… 1 day 12/9/21 1:00 PM 12/10/21 1:00 PM
15 COLOCACION DE L… 1 day 12/10/21 1:00 PM 12/13/21 1:00 PM
16 INSTALACION DE A… 1 day 12/13/21 1:00 PM 12/14/21 1:00 PM
17 PISO 2 9 days 12/14/21 1:00 PM 12/27/21 1:00 PM
18 REMOCION DE CER… 1 day 12/14/21 1:00 PM 12/15/21 1:00 PM
19 REMOCION CERAM… 1 day 12/14/21 1:00 PM 12/15/21 1:00 PM
20 REMOCION DE APA… 0.5 days 12/14/21 1:00 PM 12/14/21 5:00 PM
21 REMOCION DE TO… 0.5 days 12/14/21 1:00 PM 12/14/21 5:00 PM
22 BOTE DE ESCOMBR… 0.5 days 12/15/21 8:00 AM 12/15/21 1:00 PM
23 SUBIDA DE MATERI… 0.5 days 12/15/21 8:00 AM 12/15/21 1:00 PM
24 CHAPAPOTE 1 day 12/15/21 1:00 PM 12/16/21 1:00 PM
25 RESANE DE MUROS 2 days 12/16/21 1:00 PM 12/20/21 1:00 PM
26 COLOCACION DE C… 3 days 12/20/21 1:00 PM 12/23/21 1:00 PM
27 COLOCOACION DE… 2 days 12/23/21 1:00 PM 12/27/21 1:00 PM
28 COLOCACION DE O… 1 day 12/23/21 1:00 PM 12/24/21 1:00 PM
29 COLOCACION DE T… 1 day 12/23/21 1:00 PM 12/24/21 1:00 PM
30 COLOCACION DE L… 1 day 12/24/21 1:00 PM 12/27/21 1:00 PM
31 INSTALACION DE A… 1 day 12/23/21 1:00 PM 12/24/21 1:00 PM
32 PISO 1 12.5 days 12/24/21 1:00 PM 1/11/22 5:00 PM
33 REMOCION DE CER… 1 day 12/24/21 1:00 PM 12/27/21 1:00 PM
34 REMOCION CERAM… 1 day 12/24/21 1:00 PM 12/27/21 1:00 PM
35 REMOCION DE APA… 0.5 days 12/24/21 1:00 PM 12/24/21 5:00 PM
36 REMOCION DE TO… 0.5 days 12/24/21 1:00 PM 12/24/21 5:00 PM
37 BOTE DE ESCOMBR… 0.5 days 12/27/21 8:00 AM 12/27/21 1:00 PM
38 SUBIDA DE MATERI… 0.5 days 12/27/21 1:00 PM 12/27/21 5:00 PM
39 CHAPAPOTE 1 day 12/28/21 8:00 AM 12/28/21 5:00 PM
40 RESANE DE MUROS 2 days 12/28/21 8:00 AM 12/29/21 5:00 PM
41 COLOCACION DE C… 3 days 12/30/21 8:00 AM 1/3/22 5:00 PM
42 COLOCOACION DE… 2 days 1/4/22 8:00 AM 1/5/22 5:00 PM
43 COLOCACION DE O… 1 day 1/6/22 8:00 AM 1/6/22 5:00 PM
44 COLOCACION DE T… 1 day 1/6/22 8:00 AM 1/6/22 5:00 PM
45 COLOCACION DE L… 1 day 1/7/22 8:00 AM 1/7/22 5:00 PM
46 INSTALACION DE A… 1 day 1/7/22 8:00 AM 1/7/22 5:00 PM
47 CONEXION A BOMBA 1 day 1/10/22 8:00 AM 1/10/22 5:00 PM
48 LIMPIEZA GENERAL 1 day 1/11/22 8:00 AM 1/11/22 5:00 PM
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