

3.3 Cronograma de trabajo Tareas Nivel 2

	Name	Start	Finish	Late Start	Late Finish
0	▼ JCE	Apr 7, 2022 at...	Aug 22, 2022 at...	Mar 30, 2022 at...	Aug 22, 2022 at...
1	▼ Licitacion JCE	Apr 7, 2022 at...	Aug 5, 2022 at...	Mar 30, 2022 at...	Aug 22, 2022 at...
2	Aprobacion inicio	Apr 7, 2022 at 8...	Apr 7, 2022 at 5...	Apr 7, 2022 at 8...	Apr 7, 2022 at 5...
3	► Analisis y diseño	Apr 8, 2022 at...	Apr 14, 2022 at...	Mar 30, 2022 at...	Aug 22, 2022 at...
7	► Servicios Core	Apr 15, 2022 at...	May 12, 2022 at...	Jul 25, 2022 at...	Aug 22, 2022 at...
11	► Desarrollo UI	Apr 15, 2022 at...	Jul 4, 2022 at 5...	Apr 8, 2022 at...	Aug 22, 2022 at...
12	Crear UI acta de nacimiento	Apr 15, 2022 at...	Apr 18, 2022 at...	Apr 8, 2022 at 8...	Apr 11, 2022 at...
13	Crear UI acta de divorcio	Apr 18, 2022 at...	Apr 19, 2022 at...	Apr 12, 2022 at...	Apr 13, 2022 at...
14	Crear UI acta de matrimonio	Apr 20, 2022 at...	Apr 21, 2022 at...	Apr 13, 2022 at...	Apr 15, 2022 at...
15	Crear UI acta de solteria	Apr 21, 2022 at...	Apr 22, 2022 at...	Apr 15, 2022 at...	Apr 18, 2022 at...
16	Crear UI acta de hijos declarados	Apr 25, 2022 at...	Apr 26, 2022 at...	Apr 19, 2022 at...	Apr 20, 2022 at...
17	Crear UI certificacion cedula vieja	Apr 26, 2022 at...	Apr 27, 2022 at...	Apr 21, 2022 at...	Apr 22, 2022 at...
18	Crear UI certificacion cedula nueva	Apr 28, 2022 at...	Apr 29, 2022 at...	Apr 22, 2022 at...	Apr 26, 2022 at...
19	Crear UI Expedicion extracto de nacimiento	Apr 29, 2022 at...	May 2, 2022 at...	Apr 26, 2022 at...	Apr 27, 2022 at...
20	Crear UI Expedicion extracto de matrimonio	May 3, 2022 at...	May 4, 2022 at...	Apr 27, 2022 at...	Apr 29, 2022 at...
21	Crear UI Expedicion extracto de defunciones	May 4, 2022 at...	May 5, 2022 at...	Apr 29, 2022 at...	May 2, 2022 at...
22	Crear UI Expedicion extracto de divorcios	May 6, 2022 at...	May 9, 2022 at...	May 3, 2022 at...	May 4, 2022 at...
23	Crear UI Expedicion inextensa de nacimiento	May 9, 2022 at...	May 10, 2022 at...	May 5, 2022 at...	May 6, 2022 at...
24	Crear UI Expedicion inextensa de matrimonio	May 11, 2022 at...	May 12, 2022 at...	May 6, 2022 at...	May 10, 2022 at...
25	Crear UI Expedicion inextensa de defunciones	May 12, 2022 at...	May 13, 2022 at...	May 10, 2022 at...	May 11, 2022 at...
26	Crear UI Expedicion inextensa de divorcios	May 16, 2022 at...	May 17, 2022 at...	May 12, 2022 at...	May 13, 2022 at...
27	Crear UI Boleta Escolar	May 17, 2022 at...	May 18, 2022 at...	May 16, 2022 at...	May 17, 2022 at...
28	Crear UI cedula menor de edad	May 19, 2022 at...	May 20, 2022 at...	May 17, 2022 at...	May 19, 2022 at...
29	Crear UI cedula mayor de edad	May 20, 2022 at...	May 23, 2022 at...	May 19, 2022 at...	May 20, 2022 at...
30	Crear UI cambio militar a civil	May 24, 2022 at...	May 25, 2022 at...	May 20, 2022 at...	May 24, 2022 at...
31	Crear UI cambio civil a militar	May 25, 2022 at...	May 26, 2022 at...	May 24, 2022 at...	May 25, 2022 at...
32	Crear UI renovacion cambio menor a mayor edad	May 27, 2022 at...	May 30, 2022 at...	May 26, 2022 at...	May 27, 2022 at...
33	Crear UI renovacion cambio de datos	May 30, 2022 at...	May 31, 2022 at...	May 30, 2022 at...	May 31, 2022 at...
34	Crear UI listado de servicios disponibles	Jun 1, 2022 at 8...	Jun 2, 2022 at 5...	May 31, 2022 at...	Jun 2, 2022 at 1...
35	Conectar UI a servicios	Jun 2, 2022 at 1...	Jun 30, 2022 at...	Jun 2, 2022 at 1...	Jun 28, 2022 at...
36	UI Backoffice	Apr 15, 2022 at...	May 5, 2022 at...	Aug 1, 2022 at...	Aug 22, 2022 at...
37	Crear UI agendar citas	Jul 1, 2022 at 8...	Jul 4, 2022 at 5...	Aug 18, 2022 at...	Aug 22, 2022 at...
38	► Desarrollo CRUD	Apr 15, 2022 at...	Aug 5, 2022 at...	Apr 6, 2022 at...	Aug 22, 2022 at...
62	► Servicios complementarios	Jul 1, 2022 at 8...	Aug 9, 2022 at...	Jul 1, 2022 at 8...	Aug 22, 2022 at...
77	Pruebas unitarias	Aug 9, 2022 at...	Aug 15, 2022 at...	Aug 9, 2022 at...	Aug 15, 2022 at...
78	Entrenamiento	Aug 16, 2022 at...	Aug 17, 2022 at...	Aug 19, 2022 at...	Aug 22, 2022 at...
79	Documentacion	Aug 16, 2022 at...	Aug 22, 2022 at...	Aug 16, 2022 at...	Aug 22, 2022 at...
80	Entrega final	Aug 22, 2022 at...	Aug 22, 2022 at...	Aug 22, 2022 at...	Aug 22, 2022 at...

Desarrollo UI


	Name	Start	Finish	Late Start	Late Finish
0	▼ JCE	Apr 7, 2022 at...	Aug 22, 2022 at...	Mar 30, 2022 at...	Aug 22, 2022 at...
1	▼ Licitacion JCE	Apr 7, 2022 at...	Aug 5, 2022 at...	Mar 30, 2022 at...	Aug 22, 2022 at...
2	Aprobacion inicio	Apr 7, 2022 at 8...	Apr 7, 2022 at 5...	Apr 7, 2022 at 8...	Apr 7, 2022 at 5...
3	► Analisis y diseño	Apr 8, 2022 at...	Apr 14, 2022 at...	Mar 30, 2022 at...	Aug 22, 2022 at...
7	► Servicios Core	Apr 15, 2022 at...	May 12, 2022 at...	Jul 25, 2022 at...	Aug 22, 2022 at...
11	► Desarrollo CRUD	Apr 15, 2022 at...	Jul 4, 2022 at 5...	Apr 8, 2022 at...	Aug 22, 2022 at...
38	CRUD acta de nacimiento	Apr 15, 2022 at...	Apr 20, 2022 at...	Apr 6, 2022 at...	Aug 22, 2022 at...
39	CRUD acta de divorcio	Apr 21, 2022 at...	Apr 25, 2022 at...	Apr 12, 2022 at...	Apr 15, 2022 at...
40	CRUD acta de matrimonio	Apr 26, 2022 at...	May 2, 2022 at...	Apr 15, 2022 at...	Apr 21, 2022 at...
41	CRUD acta de solteria	May 2, 2022 at...	May 5, 2022 at...	Apr 22, 2022 at...	Apr 27, 2022 at...
42	CRUD acta de hijos declarados	May 4, 2022 at...	May 9, 2022 at...	Apr 27, 2022 at...	Apr 29, 2022 at...
43	CRUD certificacion cedula vieja	May 10, 2022 at...	May 16, 2022 at...	Apr 29, 2022 at...	May 6, 2022 at...
44	CRUD certificacion cedula nueva	May 16, 2022 at...	May 20, 2022 at...	May 6, 2022 at...	May 11, 2022 at...
45	CRUD Expedicion extracto de nacimiento	May 20, 2022 at...	May 25, 2022 at...	May 12, 2022 at...	May 17, 2022 at...
46	CRUD Expedicion extracto de matrimonio	May 25, 2022 at...	May 31, 2022 at...	May 17, 2022 at...	May 23, 2022 at...
47	CRUD Expedicion extracto de defunciones	May 31, 2022 at...	Jun 6, 2022 at 1...	May 23, 2022 at...	May 26, 2022 at...
48	CRUD Expedicion extracto de divorcios	Jun 6, 2022 at 1...	Jun 10, 2022 at...	May 27, 2022 at...	Jun 2, 2022 at 1...
49	CRUD Expedicion inextensa de nacimiento	Jun 10, 2022 at...	Jun 16, 2022 at...	Jun 2, 2022 at 1...	Jun 8, 2022 at 9...
50	CRUD Expedicion inextensa de matrimonio	Jun 10, 2022 at...	Jun 15, 2022 at...	Jun 8, 2022 at 9...	Jun 13, 2022 at...
51	CRUD Expedicion inextensa de defunciones	Jun 16, 2022 at...	Jun 21, 2022 at...	Jun 13, 2022 at...	Jun 17, 2022 at...
52	CRUD Expedicion inextensa de divorcios	Jun 22, 2022 at...	Jun 27, 2022 at...	Jun 17, 2022 at...	Jun 22, 2022 at...
53	CRUD Boleta Escolar	Jun 27, 2022 at...	Jul 1, 2022 at 9...	Jun 23, 2022 at...	Jun 28, 2022 at...
54	CRUD cedula menor de edad	Jul 1, 2022 at 9...	Jul 6, 2022 at 2...	Jun 28, 2022 at...	Jul 1, 2022 at 3...
55	CRUD cedula mayor de edad	Jul 6, 2022 at 2...	Jul 12, 2022 at...	Jul 1, 2022 at 3...	Jul 7, 2022 at 1...
56	CRUD cambio militar a civil	Jul 12, 2022 at...	Jul 18, 2022 at...	Jul 7, 2022 at 1...	Jul 13, 2022 at...
57	CRUD cambio civil a militar	Jul 18, 2022 at...	Jul 22, 2022 at...	Jul 13, 2022 at...	Jul 19, 2022 at...
58	CRUD renovacion cambio menor a mayor edad	Jul 19, 2022 at...	Jul 22, 2022 at...	Jul 19, 2022 at...	Jul 22, 2022 at...
59	CRUD renovacion cambio de datos	Jul 25, 2022 at...	Jul 28, 2022 at...	Aug 9, 2022 at...	Aug 15, 2022 at...
60	CRUD Backoffice	Jul 29, 2022 at...	Aug 5, 2022 at...	Aug 15, 2022 at...	Aug 22, 2022 at...
61	► Servicios complementarios	Jul 1, 2022 at 8...	Aug 9, 2022 at...	Jul 1, 2022 at 8...	Aug 22, 2022 at...
62	Pruebas unitarias	Aug 9, 2022 at...	Aug 15, 2022 at...	Aug 9, 2022 at...	Aug 15, 2022 at...
77	Entrenamiento	Aug 16, 2022 at...	Aug 17, 2022 at...	Aug 19, 2022 at...	Aug 22, 2022 at...
78	Documentacion	Aug 16, 2022 at...	Aug 22, 2022 at...	Aug 16, 2022 at...	Aug 22, 2022 at...
79	Entrega final	Aug 22, 2022 at...	Aug 22, 2022 at...	Aug 22, 2022 at...	Aug 22, 2022 at...
80					

Desarrollo CRUD

21

3.4 Cronograma de trabajo Network Diagram Level 1

22



22